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ESTIMATE RUN 10/01/2004

ESTIMATE SUMMARY 13:22:33

CONTID: C14372 ESTIMATE NO: 0001 PROG 2002

PCN: 14372-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Holyoke Area Bridge Rehabs PERCENT TIME:

PROJECT NO: STA R400-146

Holyoke Area Bridge Rehabs

NAME OF ROAD: 006J and 138A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 10/01/2004 DATE TIME STARTED 09/07/2004

14290 HILLTOP RD. DATE LET 06/17/2004 DATE WORK BEGAN

DATE AWARDED 06/23/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED

LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 09/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 684,435.44 PARTICIPATING $ $ 138,334.19

AWARD PROJECT AMT: 570,579.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,059.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.00

13.0 TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

20.21%

546,101.25

138,334.19

138,334.19

137,275.05

$

$

$

$

138,334.19

0.00

138,334.19

0.00

138,334.19

-1,059.14

0.00

137,275.05

0.00

AMOUNT DUE 137,275.05 137,275.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 137,275.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PHILLIPS
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PCN: 14372-BID ESTIMATE RUN 10/01/2004

PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 810.000 0.000

LF 76.000 532.00

7.00000 76.000 532.00

202-01130

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,055.000 0.000

CY 762.000 6,858.00

9.00000 762.000 6,858.00

203-00060

0015 BLADING 50.000 0.000

HOUR 5.000 400.00

80.00000 5.000 400.00

203-01500

0020 DOZING (LANDSCAPING) 8.000 0.000

HOUR 8.000 680.00

85.00000 8.000 680.00

203-01555

0025 POTHOLING 20.000 0.000

HOUR 9.000 810.00

90.00000 9.000 810.00

203-01597

0030 SHORING 1.000 0.000

L S 0.000 0.00

47,000.00000 0.000 0.00

206-01750

0035 WETLAND TOPSOIL 39.000 0.000

CY 39.000 390.00

10.00000 39.000 390.00

207-00305

0040 STOCKPILE WETLAND TOPSOIL 39.000 0.000

CY 39.000 390.00

10.00000 39.000 390.00

207-00310

0045 EROSION BALES (WEED FREE) 25.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

208-00011

0050 SILT FENCE 160.000 0.000

LF 160.000 240.00

1.50000 160.000 240.00

208-00020

0055 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

555.00000 0.000 0.00

208-00045
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PCN: 14372-BID ESTIMATE RUN 10/01/2004

PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

210-00810

0065 RESET GUARDRAIL TYPE 3 550.000 0.000

LF 550.000 9,350.00

17.00000 550.000 9,350.00

210-01130

0070 SEEDING (NATIVE) 1.300 0.000

ACRE 0.000 0.00

705.00000 0.000 0.00

212-00006

0075 MULCHING (WEED FREE HAY) 1.300 0.000

ACRE 0.000 0.00

705.00000 0.000 0.00

213-00002

0080 MULCH TACKIFIER 260.000 0.000

LB 0.000 0.00

2.00000 0.000 0.00

213-00061

0085 AGGREGATE BASE COURSE (CLASS 6) 614.000 0.000

TON 25.240 504.80

20.00000 25.240 504.80

304-06000

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

155.00000 0.000 0.00

403-00720

0095 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 773.000 0.000

TON 0.000 0.00

75.00000 0.000 0.00

403-33721

0100 GUARDRAIL TYPE 3 (6-3 POST SPACING) 38.000 0.000

LF 38.000 1,406.00

37.00000 38.000 1,406.00

606-00301

0105 FENCE (PLASTIC) 171.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

607-11525

0110 FENCE (TEMPORARY) 400.000 0.000

LF 400.000 600.00

1.50000 400.000 600.00

607-11580
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PCN: 14372-BID ESTIMATE RUN 10/01/2004

PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00001

0120 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

612-00003

0125 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 4,075.00

8,150.00000 0.500 4,075.00

625-00000

0130 *MOBILIZATION 1.000 0.000

L S 0.432 25,552.80

59,150.00000 0.432 25,552.80

626-00000

0135 EPOXY PAVEMENT MARKING 11.000 0.000

GAL 0.000 0.00

79.22000 0.000 0.00

627-00005

0140 FLAGGING 500.000 0.000

HOUR 0.000 0.00

19.24000 0.000 0.00

630-00000

0145 TRAFFIC CONTROL INSPECTION 83.000 0.000

DAY 23.000 2,472.73

107.51000 23.000 2,472.73

630-00007

0150 TRAFFIC CONTROL MANAGEMENT 21.000 0.000

DAY 0.000 0.00

345.17000 0.000 0.00

630-00012

0155 FLASHING BEACON (SOLAR) 2.000 0.000

EACH 0.000 0.00

650.74000 0.000 0.00

630-80002

0160 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 1.000 226.34

226.34000 1.000 226.34

630-80335

0165 BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 2.000 905.38

452.69000 2.000 905.38

630-80336
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PCN: 14372-BID ESTIMATE RUN 10/01/2004

PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 0.000

EACH 8.500 259.76

30.56000 8.500 259.76

630-80341

0175 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 0.000

EACH 4.000 226.36

56.59000 4.000 226.36

630-80342

0180 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

84.88000 0.000 0.00

630-80343

0185 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 66.000 0.000

SF 31.500 606.06

19.24000 31.500 606.06

630-80344

0190 PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 1.000 5,658.59

5,658.59000 1.000 5,658.59

630-80355

0195 DRUM CHANNELIZING DEVICE 4.000 0.000

EACH 0.000 0.00

36.22000 0.000 0.00

630-80360

0200 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000

EACH 0.000 0.00

65.64000 0.000 0.00

630-80363

0205 CONCRETE BARRIER (TEMPORARY) 460.000 0.000

LF 0.000 0.00

27.10000 0.000 0.00

630-80370

0210 TRAFFIC CONE 50.000 0.000

EACH 0.000 0.00

5.66000 0.000 0.00

630-80380

0215 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

5,673.83000 0.000 0.00

630-85115

0220 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010



CONTID: C14372 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14372-BID ESTIMATE RUN 10/01/2004

PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0230 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0235 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $62,143.82 62,143.82CURRENT AMT 447,035.67 $$

CAT NO0300 STRUCTURES (B-28-C) 

0240 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

8,500.00000 0.000 0.00

202-00400

0245 STRUCTURE EXCAVATION 311.000 0.000

CY 0.000 0.00

11.00000 0.000 0.00

206-00000

0250 STRUCTURE BACKFILL (CLASS 2) 260.000 0.000

CY 79.000 1,185.00

15.00000 79.000 1,185.00

206-00200

0255 *CONCRETE CLASS D (BOX CULVERT) 233.000 0.000

CY 0.000 0.00

355.00000 0.000 0.00

601-03030

0260 REINFORCING STEEL 57,318.000 0.000

LB 0.000 0.00

0.80000 0.000 0.00

602-00000

0265 REINFORCING STEEL (EPOXY COATED) 4,350.000 0.000

LB 0.000 0.00

0.90000 0.000 0.00

602-00020

CAT 0300 $1,185.00 1,185.00CURRENT AMT 148,305.40 $$

CAT NO0301 STRUCTURES (A-26-N) 

0270 REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 8,500.00

8,500.00000 1.000 8,500.00

202-00400
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PCN: 14372-BID ESTIMATE RUN 10/01/2004

PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES (A-26-N) 

0275 REMOVAL OF BRIDGE RAILING 60.000 0.000

LF 60.000 1,920.00

32.00000 60.000 1,920.00

202-00425

0280 STRUCTURE EXCAVATION 128.170 0.000

CY 128.170 1,409.87

11.00000 128.170 1,409.87

206-00000

0285 STRUCTURE BACKFILL (FLOW-FILL) 135.000 0.000

CY 135.000 8,775.00

65.00000 135.000 8,775.00

206-00065

0290 *CONCRETE CLASS D (BOX CULVERT) 32.000 0.000

CY 31.020 11,012.10

355.00000 31.020 11,012.10

601-03030

0295 REINFORCING STEEL 3,100.000 0.000

LB 1,114.000 891.20

0.80000 1,114.000 891.20

602-00000

0300 REINFORCING STEEL (EPOXY COATED) 855.000 0.000

LB 708.000 637.20

0.90000 708.000 637.20

602-00020

0305 *8X5 FOOT CONCRETE BOX CULVERT (PRECAST) 86.000 0.000

LF 82.000 31,160.00

380.00000 82.000 31,160.00

603-70805

CAT 0301 $64,305.37 64,305.37CURRENT AMT 67,894.37 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.000 0.00

9,500.00000 0.000 0.00

620-00002

0315 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 9,500.00

9,500.00000 1.000 9,500.00

620-00012

0320 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00

620-00020
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PCN: 14372-BID ESTIMATE RUN 10/01/2004

PROJECT: STA R400-146 ESTIMATE NO: 0001 13:22:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 F/A PHONE SERVICE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $10,700.00 10,700.00CURRENT AMT 21,200.00 $$

PROJECT TOTAL 138,334.19 $ 138,334.19CURRENT AMT 684,435.44 $$


